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The goal of this meeting was to discuss constructability challenges for reducing the construction time to lessen the
10/02/13  [B-5130 5 5/21/2019 Wake Jessica Kuse impacts to less than a year for bridge 35.
The goal of this meeting was to discuss construction access, coordination with the active railroad, multiple project
03/06/14 |U-5008 10 8/15/2015 Mcklenburg Jessica Kuse coordination, utility relocation, and road closure.
06/12/14 |U-3330 4 5/16/2017 Nash Jessica Kuse The goal of this meeting was to discuss traffic control, bridge construction and the business interchange construction.
The goal of this meeting was to discuss constructability challenges for the temporary detour required during
07/02/14 |B-5136 10 8/18/2015 Cabarrus Jessica Kuse construction which was complicated by vverticial clearance issues.
07/22/14 |B-4490 6 9/20/2016 Cumberland Jessica Kuse The goal of this meeting was to discuss constructability challenges related to the structure and proposed culvert.
10/09/14 [U-3315 2 8/18/2015 Pitt Jessica Kuse The goal of this meeting was the bridge, drainage pipes, structures, and traffic control plan for the project.
03/02/15 |U-3315 2 8/18/2015 Pitt Jessica Kuse The goal of this meeting was to discuss option for sealing a largia diameter drainage pipe in contaminated ground water.
The goal of this meeting was to discuss the constructability challenges for constructing the flyover bridge near the guard
09/24/15 |R-5516 2 6/20/2017 Craven Ben Johnson station of the Cherry Point Military Base.
The goal of this meeting was to discuss constructabiltiy issues for the traffic operations improvement project including
02/01/16 |U-5806 10 12/19/2017 Cabarrus Ben Johnson driveway closures, staging areas, bridge types, and maintaining traffic during construction.
The goal of this meeting was to discuss the two bridge joints on the flyover structure on the 1-40/1-540 interchange that
02/11/16 [I-5307B 5 10/26/2016 Wake Ben Johnson will be constructed during high traffic times in limited workspace.
The goal of this meeting was to discuss replacing bridge number 27 on US 23 Business in Dillsboro that spans over Scott
03/10/16 |B-5905 14 1/22/2019 Jackson Ben Johnson Creek, Southernn Rail and above ground utilities while being limited by an in-water moritorium.
The goal of this meeting was to discuss shoring alternatives necessary for a culvert repair project located just southeast
04/28/16 [US 70 Sinkhole 12 N/A N/A Ben Johnson of the intersection of US 70 and 7th Street that has caused a large sinkhole.
The goal of this meeting was to review the sequency of the culvert and single point urban interchange construction on
06/06/16 [U-2524D 7 9/20/2016 Guilford Ben Johnson the Greensboro Outer Loop and Lawndale Drive which spans multiple waterbodies.
The goal of this meeting was to review the plan to repair the pipe at the Wake Forest Road and 1-440 interchange.
06/15/16 |15B.13.32 5 N/A Ben Johnson (Reese's Gorge)
The goal of this meeting was to discuss replacing bridge number 184 on SR 1102 that spans over Winter Star Branch and
08/18/16 |B-5401 13 Yancey Ben Johnson is located within many historical sights in a mountainous region.
The goal of this meeting was to discuss the various bridge construction option for the causeway carrying Avent Ferry
10/25/16 [B-5130 5 5/21/2019 Wake Ben Johnson Road over Lake Johnson that will be widened to include a bike and multi-use path.
The goal of this meeting was to discuss the constraints of working with City of Charlotte light rail project, Norfolk, and
06/13/17 |P-5705B 10 Mcklenburg Doug Cantrell the Carolina Panthers.
The goal of this meeting was to discuss the constructability challenges, costs, and impacts to the schedule of each bridge
08/15/17 [R-2307B 12 7/16/2019 Iredell Doug Cantrell type - steel or concrete superstructure prior to the permitting deadline for federal permits.
The goal of this meeting was to discuss available options for the Division to accelerate the construction schedule of the
09/14/17 |U-2525C 7 4/3/2018 Guilford Doug Cantrell last segment of the Greensboro Outer Loop
The goal of this meeting was to discuss the constructability challenges , cost, and schedule impacts of the bridge
01/30/18 [B-4590 3 4/16/2019| New Hanover |Doug Cantrell replacement over Smith Creek on SR 2812.
The goal of this meeting was to discuss constructability challenges of the bridge removal over Blanket Creek, specifically
02/19/18 |17BP.9.R.99 9 N/A Doug Cantrell regarding stablisation of the abutments.
The goal of this meeting was to discuss the constructability chall of the bridge repl t, ically analyzing
03/06/18 [B-4962 7 4/16/2019 Orange Doug Cantrell the preliminary bridge replacement alternative design.
The goal of this meeting was to discuss the constructability challenges of the bridge replacements, traffic control
phasing, and construction sequence for the project - specifically as related to the Blue Ridge Parkway and French Broad
04/23/18 |I-4700AB 13 6/18/2019 Buncombe Clare Fullerton River bridge.
The goal of this meeting was to discuss the constructability challenges related to use of Carbon Fiber Reinforced Polymer
05/15/18 |B-4863 2 10/15/2019 Carteret Clare Fullerton in the new bridge, removal of the existing bridge, and in-water moratorium restrictions.
The goal of this meeting was to discuss possible repair options for the 60" culvert under US 1 that is failing in anticipation
05/23/18 [US 1 Culvert 5 N/A Wake Clare Fullerton of the upcoming paving project.
Follow up to the CR in May. The goal of this meeting was to discuss the constructability review challenges related to the
08/06/18 |B-4863 2 October, 2019 Carteret Clare Fullerton work platform, permitting, and laydown areas.
1-5883/1-5878/!! The goal of this meeting was to discuss the traffic management plan and culvert construction along the I-95 corridor
08/07/18 |5986B 6 |luly, 2020 Harnett Clare Fullerton section of I-5896B.
The goal of this meeting was to discuss the construtability challenges related to building the city walk adjacent to the
08/17/18 |EB-5750 12 |August, 2018 Catawba Clare Fullerton Norfolk Southern rail in dowtown Hickory.
The goal of this was meeting to discuss constructability challenges related to converting the existing interchange to a
10/02/18 |R-5737 9 January, 2020 Davidson Clare Fullerton compressed elongated roundabout with three roundabouts near Davidson Community College.
The goal of this meeting was to discuss the constructability elated to 3.9 miles of bicycle and pedestrian
10/16/18 [U-6048 14 |June, 2019 Haywood Clare Fullerton improvements on US19/23 in Bucombe County.
The goal of this meeting was to discuss constructability challenges related the retaining walls adjacent to a hotel'in the
11/07/18 |1-5708 5 September, 2020 Wake Clare Fullerton project footprint.
11/27/18 |R-5737 9 January, 2020 Davidson Clare Fullerton Follow up to CRin R-5737. Goal of this meeting was to discuss the TMP.
The goal of this meeting was to discuss the constructability challenges related to the bridge construction over the
01/28/19 [U-4700A 12 |August, 2021 Catawba Clare Fullerton Catawba river.
02/24/19 |U-4700A 12 |August, 2021 Catawba Clare Fullerton Follow up to the CR in January.
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